
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/15/2005

ESTIMATE SUMMARY 12:45:53

CONTID: C13968         ESTIMATE NO: 0016 PROG 2002

PCN: 13968-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 Railroad Bridge in Castle Rock PERCENT TIME:

PROJECT NO: IM 0252-360                   

I25 Railroad Bridge in Castle Rock

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/05/2005 DATE TIME STARTED 07/09/2004

9002 N. MOORE RD. DATE LET 04/15/2004 DATE WORK BEGAN

 DATE AWARDED 05/06/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 07/09/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,893,289.22 PARTICIPATING $ $ 57,891.02

AWARD PROJECT AMT: 3,742,443.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -682.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.44

TIME ALLOW:

ORIG TIME ALLOW:

258 WORK DAYS

WORK DAYS240

79.30%

1,013,110.62

57,891.02

57,891.02

57,208.31

$

$

$

$

3,880,178.60

0.00

3,880,178.60

0.00

3,880,178.60

-6,926.94

0.00

3,873,251.66

0.00

AMOUNT DUE 3,873,251.66 57,208.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,208.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

238.5
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GUARDRAIL TYPE 3 139.000 75.000

LF  64.000 268.80

4.20000 139.000 583.80

202-01130  
 

0010 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.950 0.950

TON 0.000 0.00

116.87000 0.950 111.03

403-00720  
 

0015 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 210.000 0.000

LF  210.000 5,308.80

25.28000 210.000 5,308.80

606-00301  
 

0020 GUARDRAIL TYPE 7 0.000 0.000

LF  0.000 0.00

76.91000 0.000 0.00

606-00700  
 

0025 *TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,150.69000 0.000 0.00

606-01370  
 

0030 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 0.000

EACH 1.000 1,482.62

1,482.62000 1.000 1,482.62

606-02001  
 

0035 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

30,980.13000 0.900 27,882.12

625-00000  
 

0040 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 19.000 0.000

GAL 0.000 0.00

221.29000 0.000 0.00

627-00012  
 

0045 *FLAGGING 150.000 112.000

HOUR 0.000 0.00

19.92000 112.000 2,231.04

630-00000  
 

0050 *TRAFFIC CONTROL INSPECTION 400.000 372.000

DAY 26.000 1,438.32

55.32000 398.000 22,017.36

630-00007  
 

0055 *TRAFFIC CONTROL MANAGEMENT 70.000 61.000

DAY 3.000 1,161.75

387.25000 64.000 24,784.00

630-00012  
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000

HOUR 0.000 0.00

1.11000 0.000 0.00

630-00015  
 

0065 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

442.57000 3.600 1,593.25

630-80001  
 

0070 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 7.200

EACH 0.000 0.00

243.42000 7.200 1,752.62

630-80335  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 106.000 95.400

EACH 0.000 0.00

38.73000 95.400 3,694.84

630-80341  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 32.400

EACH 0.000 0.00

94.05000 32.400 3,047.22

630-80342  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 18.900

EACH 0.000 0.00

99.58000 18.900 1,882.06

630-80343  
 

0090 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 46.800

SF  0.000 0.00

13.28000 46.800 621.50

630-80344  
 

0095 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.000 0.00

5,753.45000 2.700 15,534.32

630-80355  
 

0100 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

1,549.01000 2.700 4,182.33

630-80358  
 

0105 *DRUM CHANNELIZING DEVICE 26.000 17.100

EACH 6.300 250.93

39.83000 23.400 932.02

630-80360  
 

0110 GUARDRAIL TYPE 7 (TEMPORARY) 444.000 292.500

LF  107.100 3,248.34

30.33000 399.600 12,119.87

630-80376  
 



CONTID: C13968         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0120 F/A PARTNERING 1,929.140 0.000

F A 1,929.140 1,929.14

1.00000 1,929.140 1,929.14

700-70011  
 

0125 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0130 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0135 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0140 F/A RELOCATE FIBER OPTIC 120,000.000 1,479.310

F A 0.000 0.00

1.00000 1,479.310 1,479.31

700-70100  
 

0145 F/A MODIFY OVERHEAD POWER LINES 13,054.960 13,054.960

F A 0.000 0.00

1.00000 13,054.960 13,054.96

700-70131  
 

0150 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0155 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

0355 F/A RAILROAD 500,000.000 3,715.710

F A 0.000 0.00

1.00000 3,715.710 3,715.71

700-70040  
 

0360 F/A RAILROAD FLAGGING 128,488.050 128,488.050

F A 0.000 0.00

1.00000 128,488.050 128,488.05

700-70042  
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 SOIL PREPARATION (SPEC) 4.700 4.700

ACRE 0.000 0.00

1,835.00000 4.700 8,624.50

212-00047  
 

1005 TRAFFIC CONE 100.000 90.000

EACH 0.000 0.00

14.00000 90.000 1,260.00

630-80380  
 

1010 24 FT GATE TWIN 1.000 1.000

EACH 0.000 0.00

710.00000 1.000 710.00

607-60324  
 

1045 ADDED ITEM (DOLLAR)/ SUPPLEMENTAL TO CO#8 (MCR#5, 
REVISED CASING FROM 32" TO 36")

1.000 1.000

DOL 0.000 0.00

11,142.06000 1.000 11,142.06

900-00006  
 

1055 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) CO#10 
(MCR#6), ADDED ITEM - REMOVAL ASPHALT MAT (PLANING)

66.000 66.000

SY  0.000 0.00

36.22730 66.000 2,391.00

202-00246  
 

1060 END ANCHORAGE TYPE 3D CO#11 (MCR#7), ADDED ITEM - END 
ANCHORAGE TYPE 3D

5.000 0.000

EACH 5.000 3,777.50

755.50000 5.000 3,777.50

606-01340  
 

1070 MOBILIZATION CO#13 (MCR#9), ADDED ITEM - 
REMOBILIZATION FOR STRUCTURAL

0.000 0.000

L S 0.000 0.00

1.00000 0.000 0.00

626-00000  
 

1075 MOBILIZATION CO#14 (MCR#10), ADDED ITEM 
-REMOBILIZATION FOR STRUCTURAL

1.000 0.000

L S 1.000 250.00

250.00000 1.000 250.00

626-00000  
 

1080 RESET GUARDRAIL TYPE 3 CO#15 (MCR#11), ADDED ITEM - 
RESET GUARDRAIL TYPE 3

160.000 0.000

LF  160.000 2,860.80

17.88000 160.000 2,860.80

210-01130  
 

CAT 0200 $21,977.00 309,443.83CURRENT AMT 1,248,292.42 $$

CAT NO0201 RAILWAY 

0165 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

13,164.34000 1.000 13,164.34

201-00000  
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY 

0170 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

15,423.13000 1.000 15,423.13

202-00000  
 

0175 *REMOVAL OF HEADWALL 0.000 0.000

EACH 0.000 0.00

1,842.21000 0.000 0.00

202-00015  
 

0180 *REMOVAL OF FENCE 4,753.000 4,753.000

LF  0.000 0.00

0.55000 4,753.000 2,614.15

202-01000  
 

0185 *PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

424.65000 0.000 0.00

202-04001  
 

0190 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,914.000 36,914.000

CY  0.000 0.00

4.76000 36,914.000 175,710.64

203-00060  
 

0195 *POTHOLING 40.000 11.500

HOUR 0.000 0.00

207.12000 11.500 2,381.88

203-01597  
 

0200 *TOPSOIL 0.000 0.000

CY  0.000 0.00

3.23000 0.000 0.00

207-00205  
 

0205 EROSION LOG 100.000 78.000

LF  0.000 0.00

9.96000 78.000 776.88

208-00005  
 

0210 EROSION BALES (WEED FREE) 20.000 16.000

EACH 0.000 0.00

17.50000 16.000 280.00

208-00011  
 

0215 SILT FENCE 2,581.000 2,032.000

LF  549.000 1,213.29

2.21000 2,581.000 5,704.01

208-00020  
 

0220 *CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

647.93000 2.000 1,295.86

208-00045  
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY 

0225 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

952.20000 2.000 1,904.40

208-00070  
 

0230 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.000 0.00

3,508.01000 0.800 2,806.41

208-00200  
 

0235 *SEEDING (NATIVE) 4.700 4.700

ACRE 0.000 0.00

414.91000 4.700 1,950.08

212-00006  
 

0240 *MULCHING (WEED FREE HAY) 5.200 5.200

ACRE 0.000 0.00

497.90000 5.200 2,589.08

213-00002  
 

0245 *MULCH TACKIFIER 780.000 780.000

LB  0.000 0.00

3.21000 780.000 2,503.80

213-00061  
 

0250 *SOIL RETENTION BLANKET (COCONUT) 75.000 0.000

SY  0.000 0.00

2.05000 0.000 0.00

216-00037  
 

0255 *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,350.000 9,350.000

SY  0.000 0.00

1.33000 9,350.000 12,435.50

216-00041  
 

0260 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

71.92000 0.000 0.00

217-00020  
 

0265 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,766.08000 1.000 2,766.08

250-00010  
 

0270 *HEALTH AND SAFETY OFFICER 40.000 40.000

HOUR 0.000 0.00

66.39000 40.000 2,655.60

250-00110  
 

0275 *MATERIAL SAMPLING AND DELIVERY 8.000 2.000

EACH 0.000 0.00

71.92000 2.000 143.84

250-00120  
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY 

0280 *SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

110.64000 0.000 0.00

250-00210  
 

0285 *HAZARDOUS WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

553.22000 0.000 0.00

250-00220  
 

0290 *AGGREGATE BASE COURSE (SPECIAL) 3,000.000 3,000.000

CY  0.000 0.00

28.05000 3,000.000 84,150.00

304-09000  
 

0295 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 242.000 242.000

SY  0.000 0.00

4.14000 242.000 1,001.88

420-00100  
 

0300 *RIPRAP (18 INCH) 242.000 242.000

CY  0.000 0.00

44.05000 242.000 10,660.10

506-00218  
 

0305 *54 INCH REINFORCED CONCRETE PIPE 80.000 80.000

LF  0.000 0.00

118.80000 80.000 9,504.00

603-01540  
 

0310 *60 INCH REINFORCED CONCRETE PIPE 58.000 58.000

LF  0.000 0.00

174.16000 58.000 10,101.28

603-01600  
 

0315 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,546.79000 1.000 1,546.79

603-05054  
 

0320 *60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,661.31000 1.000 1,661.31

603-05060  
 

0325 *INLET TYPE D (15 FOOT) 1.000 1.000

EACH 0.000 0.00

7,105.51000 1.000 7,105.51

604-00515  
 

0330 *FENCE BARBED WIRE WITH METAL POSTS 3,667.000 359.000

LF  0.000 0.00

1.99000 359.000 714.41

607-01000  
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY 

0335 *FENCE WIRE WITH METAL POSTS 902.000 850.000

LF  0.000 0.00

1.99000 850.000 1,691.50

607-01050  
 

0340 *FENCE (PLASTIC) 2,380.000 2,380.000

LF  0.000 0.00

2.10000 2,380.000 4,998.00

607-11525  
 

0345 *MOBILIZATION 0.250 0.250

L S 0.000 0.00

110,029.93000 0.250 27,507.48

626-00000  
 

0350 *FLAGGING STATION LIGHT 0.000 0.000

EACH 0.000 0.00

442.57000 0.000 0.00

630-80305  
 

1040 *32 INCH WELDED STEEL PIPE - ENCASEMENT FOR 21" 
SANITARY SEWER

50.000 50.000

LF  0.000 0.00

1,814.40020 50.000 90,720.01

619-10310  
 

CAT 0201 $1,213.29 498,467.95CURRENT AMT 513,057.91 $$

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS 

0370 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

59,194.18000 0.000 0.00

202-00400  
 

0375 *STRUCTURE EXCAVATION 773.000 773.000

CY  0.000 0.00

9.75000 773.000 7,536.75

206-00000  
 

0380 *STRUCTURE BACKFILL (CLASS 1) 639.000 639.000

CY  0.000 0.00

23.84000 639.000 15,233.76

206-00100  
 

0385 SHORING 1.000 1.000

L S 0.000 0.00

18,346.65000 1.000 18,346.65

206-01750  
 

0390 *DRILLED CAISSON (36 INCH) 214.000 214.000

LF  0.000 0.00

100.12000 214.000 21,425.68

503-00036  
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS 

0395 *DRILLED CAISSON (48 INCH) 244.000 244.000

LF  0.000 0.00

156.77000 244.000 38,251.88

503-00048  
 

0400 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

418.74000 0.000 0.00

507-00100  
 

0405 *STRUCTURAL STEEL 1,861,451.000 1,861,451.000

LB  0.000 0.00

1.12000 1,861,451.000 2,084,825.12

509-00000  
 

0405 MATERIAL ALLOWANCE GIRDERS & DIPHRAGMS 0.000

LB  0.000 0.00

0.94900 0.000 0.00

0405 MATERIAL ALLOWANCE WALKWAY GRATE 0.000

LB  0.000 0.00

0.94900 0.000 0.00

0410 BRIDGE DRAIN (SPECIAL) 6.000 6.000

EACH 0.000 0.00

10,907.91000 6.000 65,447.46

513-00690  
 

0410 MATERIAL ALLOWANCE BRIDGE DRAIN (SPEC) 0.000

EACH 0.000 0.00

2,613.60000 0.000 0.00

0410 MATERIAL ALLOWANCE HALF ROUND DECK DRAIN 0.000

EACH 0.000 0.00

4,173.75000 0.000 0.00

0415 BRIDGE RAIL (STEEL) 1,022.000 1,022.000

LF  0.000 0.00

37.82000 1,022.000 38,652.04

514-01011  
 

0420 *WATERPROOFING (RAILROAD) 882.000 882.000

SY  0.000 0.00

78.22000 882.000 68,990.04

517-00100  
 

0425 *CONCRETE CLASS D (BRIDGE) 608.800 608.800

CY  0.000 0.00

223.47000 608.800 136,048.54

601-03040  
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS 

0430 *CONCRETE CLASS S40 210.400 210.400

CY  0.000 0.00

355.62000 210.400 74,822.45

601-05045  
 

0430 MATERIAL ALLOWANCE PERMANENT METAL DECKING 0.000

CY  0.000 0.00

42.17000 0.000 0.00

0435 *STRUCTURAL CONCRETE COATING 1,581.000 1,581.000

SY  0.000 0.00

9.47000 1,581.000 14,972.07

601-40300  
 

0440 *REINFORCING STEEL 55,309.000 55,309.000

LB  0.000 0.00

0.71000 55,309.000 39,269.39

602-00000  
 

0445 *REINFORCING STEEL (EPOXY COATED) 36,132.000 36,132.000

LB  0.000 0.00

0.84000 36,132.000 30,350.88

602-00020  
 

0450 *6 INCH PERFORATED PIPE UNDERDRAIN 140.400 140.400

LF  0.000 0.00

43.64000 140.400 6,127.06

605-00060  
 

0455 *2 INCH GALVANIZED PIPE 1,200.000 1,146.000

LF  0.000 0.00

8.85000 1,146.000 10,142.10

619-30160  
 

0460 *MOBILIZATION 0.750 0.750

L S 0.000 0.00

110,029.93000 0.750 82,522.45

626-00000  
 

1015 ADDED ITEM (LUMP SUM)/ CO#5, ERECTION PLAN AND 
PROCEDURE, ERECTION PLAN

1.000 1.000

L S 0.000 0.00

20,450.00000 1.000 20,450.00

900-00014  
 

1020 ADDED ITEM (HOUR)/ CO#5, ERECTION PLAN AND PROCEDURE, 
DAILY INSPECTION

174.000 174.000

HOUR 0.000 0.00

127.50000 174.000 22,185.00

900-00010  
 

1025 ADDED ITEM (DOLLAR)/ CO #6 ADDITIONAL WATERPROOFING 
MATERIAL FOR LAP SPLICE

3,056.420 3,056.420

DOL 0.000 0.00

1.00000 3,056.420 3,056.42

900-00006  
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS 

1030 REMOVAL OF BRIDGE -WEST ABUTMENT TO REMAIN 1.000 0.750

EACH 0.250 13,157.75

52,631.00000 1.000 52,631.00

202-00400  
 

1035 UNCLASSIFIED EXCAVATION CO#7, MATERIAL BEHIND THE EAST
ABUTMENT OF THE EXISTING STR.

5,000.000 0.000

CY  5,000.000 18,800.00

3.76000 5,000.000 18,800.00

203-00000  
 

1065 SANDBLASTING CO#12 (MCR#8), ADDED ITEM - SANDBLASTING 2,108.000 0.000

SF  2,108.000 527.00

0.25000 2,108.000 527.00

202-05150  
 

CAT 0300 $32,484.75 2,870,613.74CURRENT AMT 2,930,285.82 $$

CAT NO0301 WALL - STR. G-17-K 

0465 *STRUCTURE EXCAVATION 1,357.000 1,357.000

CY  0.000 0.00

9.75000 1,357.000 13,230.75

206-00000  
 

0470 *STRUCTURE BACKFILL (CLASS 1) 950.000 950.000

CY  0.000 0.00

23.84000 950.000 22,648.00

206-00100  
 

0475 *FILTER MATERIAL (CLASS B) 44.000 44.000

CY  0.000 0.00

39.06000 44.000 1,718.64

206-00520  
 

0480 *WATERPROOFING (RAILROAD) 27.000 27.000

SY  0.000 0.00

78.22000 27.000 2,111.94

517-00100  
 

0485 *CONCRETE CLASS D (WALL) 378.670 378.670

CY  0.000 0.00

279.96000 378.670 106,012.45

601-03050  
 

0490 *STRUCTURAL CONCRETE COATING 482.000 248.000

SY  234.000 2,215.98

9.47000 482.000 4,564.54

601-40300  
 

0495 *REINFORCING STEEL 17,375.000 17,375.000

LB  0.000 0.00

0.71000 17,375.000 12,336.25

602-00000  
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PCN: 13968-BID    ESTIMATE RUN 12/15/2005

PROJECT: IM 0252-360                   ESTIMATE NO: 0016 12:45:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL - STR. G-17-K 

0500 *REINFORCING STEEL (EPOXY COATED) 22,097.000 22,097.000

LB  0.000 0.00

0.84000 22,097.000 18,561.48

602-00020  
 

CAT 0301 $2,215.98 181,184.05CURRENT AMT 181,184.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,469.02000 1.000 20,469.02

620-00012  
 

CAT 0400 $0.00 20,469.02CURRENT AMT 20,469.02 $$

PROJECT TOTAL 57,891.02 $ 3,880,178.59CURRENT AMT 4,893,289.22 $$


